
Details of Tenders/ Contracts concluded/ Purchases made for July 2017 

HO Deptt/ 

Zonal Office

Name of 

Contracto

r/ Vendor

Value of 

Contract /  

Order(in Rs.)

Date / 

Schedule of 

payment

If payment 

is not 

released, 

the 

reasons for 

not 

releasing 

the same

Schedule

d date of 

completio

n of 

supplies

NO Names No Date Actual 

date of 

start of 

work

Actual 

date of 

competio

n

Reason 

for 

delays, if 

any

1 2 3 4 5 6 7 8 10 12 13 14 15 16

ZO GURGAON
ZOGURGAON\17-

18\IT\SIRSA\2187
CTS SCANNER

EMPANELLED 

VENDOR
NA NA NA NA NA NA NA NA

ZOGURGAON

\17-

18\IT\SIRSA\2

187

29.07.2017

HITACHI 

SYSTEM 

MICRO CLINIC 

PVT  LTD

100700 29.07.2017

HARDWARE 

NOT RECEIVED 

YET

4-6 WEEKS 

FROM PO
NA NA NA

ZO HARYANA
PSB/ZCC/HRY/23739 

Dated 29.07.2017

2 PANNANI CTS 

Scanners

EMPANELLED 

VENDOR
NA NA NA NA NA NA NA NA

PSB/ZCC/HRY

/23739 
29.07.2017

Lipi Data 

Systems Ltd
100700

100 % ON 

SUCESSFUL 

INTALLATION 

HARDWARE 

NOT RECEIVED 

YET

4-6 WEEKS 

FROM PO
NA NA NA

ZO HARYANA
22757 dated 

13.07.2017

1 PANNANI CTS 

Scanner

EMPANELLED 

VENDOR
NA NA NA NA NA NA NA NA

22757 dated 

13.07.2017
13.07.2017

Lipi Data 

Systems Ltd
50350

100 % ON 

SUCESSFUL 

INTALLATION 

HARDWARE 

NOT RECEIVED 

YET

4-6 WEEKS 

FROM PO
NA NA NA

ZO MUMBAI
PSB/ZCC/2195 DT.10-

07-2017
4-PASSBOOK PRINTER

EMPANNELED 

VENDOR
NA NA NA NA NA NA NA NA 2195 10.07.2017

M/S HITACHI 

SYSTEMS
100000

100 % ON 

SUCESSFUL 

INTALLATION 

HARDWARE 

NOT RECEIVED 

YET

4-6 WEEKS 

FROM PO
NA NA NA

ZO MUMBAI
PSB/ZCC/2292 DT.15-

07-2017
2-CTS SCANNER

EMPANNELED 

VENDOR
NA NA NA NA NA NA NA NA 2292 15.07.2017

M/S HITACHI 

SYSTEMS
100767.84

100 % ON 

SUCESSFUL 

INTALLATION 

HARDWARE 

NOT RECEIVED 

YET

4-6 WEEKS 

FROM PO
NA NA NA

ZO MUMBAI
PSB/ZCC/2293 DT.15-

07-2017
4-PASSBOOK PRINTER

EMPANNELED 

VENDOR
NA NA NA NA NA NA NA NA 2293 15.07.2017

M/S HITACHI 

SYSTEMS
100000

100 % ON 

SUCESSFUL 

INTALLATION 

HARDWARE 

NOT RECEIVED 

YET

4-6 WEEKS 

FROM PO
NA NA NA

ZO MUMBAI
PSB/ZCC/2294 DT.15-

07-2017
7-DMP PRINTERS

EMPANNELED 

VENDOR
NA NA NA NA NA NA NA NA 2294 15.07.2017

M/S HITACHI 

SYSTEMS
80136

100 % ON 

SUCESSFUL 

INTALLATION 

HARDWARE 

NOT RECEIVED 

YET

4-6 WEEKS 

FROM PO
NA NA NA

ZO MUMBAI
PSB/ZCC/2295 DT.15-

07-2017
10-AMD DESKTOP

EMPANNELED 

VENDOR
NA NA NA NA NA NA NA NA 2295 15.07.2017

M/S HITACHI 

SYSTEMS
353430

100 % ON 

SUCESSFUL 

INTALLATION 

HARDWARE 

NOT RECEIVED 

YET

4-6 WEEKS 

FROM PO
NA NA NA

ZO MUMBAI
PSB/ZCC/2296 DT.15-

07-2017
30-INTEL DESKTOP

EMPANNELED 

VENDOR
NA NA NA NA NA NA NA NA 2296 15.07.2017

M/S HITACHI 

SYSTEMS
1275750

100 % ON 

SUCESSFUL 

INTALLATION 

HARDWARE 

NOT RECEIVED 

YET

4-6 WEEKS 

FROM PO
NA NA NA

ZO MUMBAI
PSB/ZCC/2297 DT.15-

07-2017
16- LASER PRINTERS 

EMPANNELED 

VENDOR
NA NA NA NA NA NA NA NA 2297 15.07.2017

M/S HITACHI 

SYSTEMS
138614.08

100 % ON 

SUCESSFUL 

INTALLATION 

HARDWARE 

NOT RECEIVED 

YET

4-6 WEEKS 

FROM PO
NA NA NA

ZO MUMBAI
PSB/ZCC/2298 DT.15-

07-2017
5- SCANNER

EMPANNELED 

VENDOR
NA NA NA NA NA NA NA NA 2298 15.07.2017

M/S HITACHI 

SYSTEMS
21200

100 % ON 

SUCESSFUL 

INTALLATION 

HARDWARE 

NOT RECEIVED 

YET

4-6 WEEKS 

FROM PO
NA NA NA

ZO MUMBAI
PSB/ZCC/2299 DT.15-

07-2017
3- MFP PRINTER

EMPANNELED 

VENDOR
NA NA NA NA NA NA NA NA 2299 15.07.2017

M/S HITACHI 

SYSTEMS
57240

100 % ON 

SUCESSFUL 

INTALLATION 

HARDWARE 

NOT RECEIVED 

YET

4-6 WEEKS 

FROM PO
NA NA NA

ZO PATIALA 28.07.2017 PURCHASE OF 14 MFP
EMPANELLED 

VENDORS
NA NA NA NA NA NA NA NA 28.07.2017

M/S HITACHI 

SYSTEMS 

MICRO CLINIC 

PVT LTD

121287.32

100 % ON 

SUCESSFUL 

INTALLATION 

HARDWARE 

NOT RECEIVED 

YET

4 TO 6 WEEKS 

OF THE DATE 

ORDER

NA NA NA

HO IT DEPT

HO 

IT:/NET:/PO:2017/32

3 DTD12.07.2017

UPGRADATION OF 

EKYC VER 1.0 TO EKYC 

VER 2.1

EMPANNELLE

D VENDORS
NA NA NA NA

M/S  SMARTCHIP PVT 

LTD
NIL NIL NA

HO 

IT:/NET:/PO:2

017

12.07.2017

M/S  

SMARTCHIP 

PVT LTD

862500

50% on 

completion of 

UAT 

50% on 

deployment in 

production

Yet to be 

completed
NA NA NA

Last date 

of receipt 

of Tender
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HO IT DEPT

HO 

IT:/NET:/PO:2017/ 

DTD13.07.2017

PROCUREMENT OF 

SSL CERTIFICATES FOR 

INTERNET BANKING 

UAT SERVER

SINGLE 

QUOTATION
NA NA NA N

M/S JNR 

MANAGEMENT 

RESOURCES PVT. LTD

NIL NIL NA 13.07.2017

M/S JNR 

MANAGEME

NT 

RESOURCES 

PVT. LTD

18500
On receiving 

invoice
In process completed NA NA NA

HO IT DEPT PO dated 31.03.2017 7 PCs & 4 Printers
Empanelled 

Vendor
NA NA NA NA NA NA NA NA 31.03.2017

M/S Hitachi 

Systems 

Micro Clinic 

Pvt. Ltd 

Rs. 6,71,670/-
On delivery of 

order
NA completed NA NA NA


